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Contract Number:  EP-W-07-019 | Just
Contractor Name: Tetra Tech EM Inc. Region: : .. EPA Region 08
Contract Number: EP-W-07-019 \Perlod of Performance: 05/24/07 - 09/30/08
' . Related Invoice -

Task Order Number: 014 Number: TO 014-8

8T03 ASARCO East
Task Order Title: Helena Smelter CAMU Date of Report: September 9, 2008

Cell 2

. - Tetra Tech Task Order

Task Order Type: Fixed Rate Ceiling Manager: Dave Harr
Reporting Period: August 2008 retra Tech TOM Phone 393-312-8848
Dollar Amount of Work . .
Completed to Date: $24323.43 EPA Task Order COR: Linda Jacobson
Percent of Work 85%

Completed to Date:

1. ACTIVITY FOR THE REPORTING PERIOD

Task 1 - Conduct Technical Document Review

Tetra Tech received and reviewed the 2008 ASARCO East Helena Lead Smelter site demolition work
plan and work plan addendum from EPA. These work plans present the proposed approach and
schedule of demolition activities at ASARCO.

Task 2 - Perform Field Oversight
On August 5, 2008, Tetra Tech submitted task order proposal revision 02.

Tetra Tech attended a construction meeting at the ASARCO East Helena Lead Smelter site on August
21, 2008.

Tetra Tech and EPA discussed addltlonal oversight of activities at the ASARCO East Helena Lead
Smelter site.

Task 3 - Prepare Health and Safety Plan
No technical work was carried out under this task during this reporting period.

2. OUTSTANDING ISSUES/PROBLEM RESOLUTION
EPA approval of task order proposal revision 02 dated August 5, 2008.

3. TETRA TECH-INITIATED INNOVATIONS AND COST SAVINGS

None

4. FINANCIAL STATUS

Please see the attached financial report.

5. ACTIVITIES PLANNED FOR NEXT REPORTING PERIOD

Task 1 - Conduct Technical Document Review

Tetra Tech anticipates discussing the demolition work plan and addendum with EPA during this
reporting period.

Task 2 -~ Perform Field Oversight

Tetra Tech anticipates continuing technical oversight at the ASARCO East Helena Lead Smelter site.



Task 3 - Prepare Health and Safety Plan
Tetra Tech anticipates updating the health and safety plan submitted in June 2007, in anticipation of
additional oversight and confirmation sampling during demolition activities and placement of waste at
the ASARCO East Helena Lead Smelter CAMU Cell 2.

6. DELIVERABLES

. Revised Submittal
Description Due Date Date Date
. August 8,
July 2008 Monthly Progress Report August 15, 2008 2008

September 12,

August 2008 Monthly Progress Report 2008

Daily Progress Reports - Oversight of Field

| Activities at CAMU Cell 2 —1

1 Daily progress reports submitted to EPA via e-mail within 24 hours of daily oversight activities at the ASARCO East Helena Lead Smelter.




TETRA TECH EM INC.

TASK ORDER SUMMARY
Contract No. EP-W-07-019
Reporting Period: 07/28/2008 - 08/24/2008

Task Order No. 014 Related Invoice No: TO 014-8
Title: 8T03 ASARCO East Helena Smelter CAMU Cell 2 Date of Report: 09/03/2008
’ Project Manager: Dave Harr
TO Type: Fixed Rate Ceiling Phone No: 303-312-8848
% of Work Completed: 85.00% TO COR: Linda Jacobson
$ of Work Completed: $ 24,323.43 : POP: 05/24/2007 - 09/30/2008
Region: EPA Region 08
Approved Budget: 33,575.00
Current Funded Amount: 50,423.00
Cumulative Paid: 19,242.42
Current Current Cumulative Cumulative
Hours Amount Hours Amount
Labor Cost
Sr Regulatory Specialist 9.5 1,072.55 81.0 8,918.66
Sr Engineer 1.0 117.85 84.0 9,806.34
Jr Engineer 0.0 0.00 35 212.03
Staff Environmental Scientist 0.0 0.00 320 2,413.44 .
Staff Geologist ' 15 115.43 15.0 1,154.28
Certified Industrial Hygienist 0.0 0.00 2.0 215.24
Jr GIS Analyst 0.0 0.00 4.0 245.28
Technical Editor 0.0 0.00 35 276.75
Clerical / Admin 0.0 0.00 1.0 50.72
Total Labor Hours and Costs -12.0 1,305.83 226.0 23,292.74
Other Direct Costs
Photocopies 0.00 135.66
Mail/Delivery 0.00 4.57
Telecommunications 0.00 0.00
Computer 46.80 707.44
Supplies 0.00 0.00
Equipment Rental 0.00 0.00
All Others 0.00 0.00
Total Other Direct Costs 46.80 847.67
Travel 45.45 85.85
Subcontractors Costs 0.00 0.00
G&A on Non-Labor 9.64 97.17
TOTAL COSTS 1,407.72 24,323.43
Suspended/Reinstated 0.00 0.00
TOTAL BILLED 1,407.72 24,323.43

Business Confidential Information



TETRA TECH EM INC.

TASK ORDER SUMMARY BY TASK
Contract No. EP-W-07-019
Reporting Period: 07/28/2008 - 08/24/2008

Task Order No. 014 Related Invoice No: TO 014-8
Title: 8T03 ASARCO East Helena Smelter CAMU Cell 2 Date of Report: 09/03/2008
Project Manager: Dave Harr
TO Type: Fixed Rate Ceiling Phone No: 303-312-8848
% of Work Completed: 85.00% TO COR: Linda Jacobson
$ ofWork Completed: $ 24,323.43 POP: 05/24/2007 - 09/30/2008
Region: EPA Region 08
Estimate at Completion: 33,575.00
Cumulative Paid: 19,242.42
Task Current  Current Cumulative Cumulative Current % Funding Approved Approved
No. Task Name Hours Amount Hours Amount Funding  Expended Hours Amount
01 Conduct Technical Document Review 15 121.89 89.5 9,278.95 27,594.00 33.63% 210.0 22,540.00
02 Pe}form Field Oversight 105 1,285.83 100.5 11,661.18 18,686.00 62.41% 66.0 6,892.00
03 Prepare Health and Safety Plan 0.0 0.00 36.0 3,383.30 4,143.00 81.66% 440 4,143.00
Total for Task Order 014 12.0 1,407.72 226.0 24,323.43 50,423.00 48.24% 320.0 33,575.00
Suspended 0.00 0.00
Total Billed

1,407.72

24,323.43

Business Confidential Information



TETRA TECH EM INC.

CURRENT LABOR REPORT
Contract No. EP-W-07-019
‘Reporting Period: 07/28/2008 - 08/24/2008

Task Order No. 014 Related Invoice No: TO 014-8
Title: _ 8T03 ASARCO East Helena Smelter CAMU Celt 2 Date of Report: 09/03/2008
o Project Manager:  Dave Harr
TO Type: Fixed Rate Ceiling Phone No: 303-312-8848
% of Work Completed: 85.00% TO COR: Linda Jacobson
$ of Work Completed: $ 24,323.43 POP: 05/24/2007 - 09/30/2008
Region: EPA Region 08
Current Current Cumulative Cumulative
Company/Labor Category Employee Name Rate Hours Amount Hours Amount
Task Number: 01 Task Name: Conduct Technical Document Review
Tetra Tech
Clerical / Admin Diller, June E 50.72 1.0 50.72
Jr Engineer Weir, Meghan 60.58 3.5 212.03
Sr Engineer Bosche, John 113.62 5.0 568.10
Sturm, Gary L 113.62 17.0 1,931.54
Sr Regulatory Specialist Harr, David J 108.86 43.5 4,735.41
Staff Environmental Scientist Reynolds, Christopher 75.42 16.0 1,206.72
Staff Geologist Reynolds, Christopher 76.95 15 115.43 1.5 116.43
Technical Editor Thomas, Rosemary S. 79.07 2.0 158.14
Total for Tetra Tech 1.5 115.43 89.5 8,978.09
Total for Task 01 1.5 115.43 89.5 8,978.09
Task Number: 02 Task Name: Perform Field Oversight
Tetra Tech
Sr Engineer Sturm, Gary L 117.85 1.0 117.85 62.0 7,306.70
Sr Regulatory Specialist Harr, David J 112.90 9.5 1,072.55 25.0 2,822.50
Staff Geologist Reynolds, Christopher 76.95 ) 13.5 1,038.85
Total for Tetra Tech 10.5 1,190.40 100.5 11,168.05
Total for Task 02 10.5 1,190.40 100.5 11,168.05
Task Number: 03 Task Name: Prepare Health and Safety Plan
Tetra Tech
Certified Industrial Hygienist Ecord, Richard 107.62 20 215.24
Jr GIS Analyst Herold, Douglas W 61.32 4.0 245.28
Sr Regulatory Specialist Harr, David J 108.86 125 1,360.75
Staff Environmental Scientist Reynolds, Christopher 75.42 16.0 1,206.72
Technical Editor Fries, Butch E 79.07 1.5 118.61
Total for Tetra Tech 36.0 3,146.60
Total for Task 03 36.0 3,146.60
Total for Task Order 014 12.0 1,305.83 226.0 23,292.74

Business Confidential Information



TETRA TECH EM INC.
CURRENT OTHER DIRECT COST REPORT
Contract No. EP-W-07-019
Reporting Period: 07/28/2008 - 08/24/2008

Task Order No. 014 Related Invoice No: TO 014-8
Title: 8T03 ASARCO East Helena Smelter CAMU Cell 2 Date of Report: 09/03/2008
Project Manager: Dave Harr
TO Type: Fixed Rate Ceiling Phone No: 303-312-8848
% of Work Completed: 85.00% TO COR: l.inda Jacobson
$ of Work Completed:  § 24,323.43 POP: 05/24/2007 - 09/30/2008
Region: EPA Region 08
Vendor Name Account Name Office Amount Invoice # Transaction Description
Task Number: 01 Task Name: Conduct Technical Document Review
Other Direct Costs Other Direct Costs - Computer 103 Helena 5.85 Computer Usage Time
Total for Task 01 . 5.85
Task Number: 02 Task Name: Perform Field Oversight )
Other Direct Costs Other Direct Costs - Computer 103 Denver 37.05 Computer Usage Time
Other Direct Costs Other Direct Costs - Computer 103 Helena 3.90 Computer Usage Time
Total for Task 02 40.95

Total for Task Order 014 46.80

© e

Business Confidential Information



Reporting Period: 07/28/2008 - 08/24/2008

TETRA TECH EM INC.

Contract No. EP-W-07-01

TRAVEL DETAIL REPORT

9

Task Order No. 014 Related Invoice No: TO 014-8
Title: 8T03 ASARCO East Helena Smelter CAMU Cell 2 Date of Report: 09/03/2008
Project Manager: Dave Harr

TO Type: Fixed Rate Ceiling Phone No: 303-312-8848

% of Work Completed:  85.00% TO COR: Linda Jacobson

$ of Work Completed:  $ 24,323.43 POP: 05/24/2007 - 09/30/2008

Region: EPA Region 08

Task : Departure  Retumn Total Travel
No. Task Title Name Purpose of Travel Origin Destination Date Date Lodging Per Diem Transportation Other  Expense
02 Perform Field Oversight Sturm, Gary L Oversight at ASARCO Smelter Helena, MT E Helena, MT  06/23/2008 07/22/2008 0.00 0.00 45.45 0.00 4545

Total for Task Order 014 0.00 0.00 45.45 0.00 45.45

Business Confidential Information
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TETRA TECH EM INC.

TASK ORDER DISBURSEMENT HISTORY
" 7 “Contract No. EP-W-07-019
Reporting Period: 7/28/2008 - 8/24/2008

Task Order No: Related Invoice No. TO 014-08

Title: ASARCO East Helena Smelter CAMU Cell 2 Date of Report: 9/3/2008

TO Type: Fixed Rate Ceiling Project Manager: Dave Harr

% of Work Compl:  85.00% Phone No: 303-312-8848

$ of Work Compl:  $24,323.42 TOCOR: Linda Jacobson

Region: EPA Region 8 5/24/07-9/30/08

For Period
Invoice Date Ending Invoice Number Invoice Amount  Amount Paid Amount Not Paid

07/10/07 07/01/07 TO 014-01 $11,062.14 $11,062.14 $0.00
08/07/07 07/29/07 TO 014-02 $515.09 $515.09 $0.00
09/04/07 08/26/07 TO 014-03 $364.51 $364.51 $0.00
10/09/07 09/30/07 TO 014-04 $598.61 $598.61 $0.00
06/03/08 05/25/08 TO 014-05 $1,265.31 $1,265.31 $0.00
07/08/08 06/29/08 TO 014-06 $5,436.76 $5,436.76 $0.00
08/05/08 07/27/08 TO 014-07 $3,673.28
09/03/08 08/24/08 TO 014-08 $1,407.72
TOTALS $24,323.42 $19,242 .42 $0.00

®)

Task Order No:

TETRA TECH EM INC.

TASK ORDER MODIFICATION HISTORY

Contract No. EP-W-07-019

Reporting Period: 7/28/2008 - 8/24/2008

Modification Modification
Number Date Funding Description
Award 05/24/07 $33,575.00 Award the work and fully fund the task order.
01 08/17/07 $0.00 Extend Period of Performance to 9/30/08.
02 05/06/08 $0.00 Change TOCOR to Linda Jacobson.
03 07/24/08 $16,848.00 Add undefinitized funding.
TOTALS '$50,423.00
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